

ITEM

Responsibility

(12) Cost of construction
vs delay \$200K

David Couch

Feb 2